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1. CONTRACT ID CODE 
DE-AC07-051Dl4516 

Prescribed by GSA 
FAR (48 CFR) 53.24 

5. PROJECT NO. (If applicable) 4. REQUISITIONIPURCHASE REQ. NO. 
07-051D14516 

2. AMENDMENTIMODIFICATION NO. 
M053 

3. EFFECTIVE DATE 
See Block 16c 

6. ISSUED BY CODE 
U.S. Department of Energy 
Idaho Operations Office (DOE-ID) 
Contract Management Division 
1955 Fremont Avenue, MS 1240 
ldaho Falls, ID 83415 

7. ADMINISTERED BY (If other than Item 6) CODE 

Wendy L. Bauer, Contracting Officer 
(208) 526-2808 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 

CH2M+WG Idaho, LLC 
P. 0 .  Box 1625 
ldaho Falls, ID 83415-3204 

CODE FACILITY CODE 

X 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACTIORDER NO. 

DE-AC07-051D14516 
1 OB. DATED (SEE ITEM 13) 

March 23,2005 
11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers 11 is extended, is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: 

(a) By completing Items 8 and 15, and returning c o p i e s  of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTlON OF YOUR OFFER. If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

NIA 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS; 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

X 

A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): 

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 
B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
1.81 52.243-2 Changes-Cost Reimbursement 

D. OTHER (Specify type of modification and authority): 

E. IMPORTANT: Contractor - is not, X is required to sign this document and return copies to the issuing office. 

14. DESCRlPrlON OF AMENDMENTIMODIFICATION (Organized by UCF section headings, including solicitation~contract subject matter where 
feasible) 
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This modification provides an equitable adjustment for settlement of impacts for DOE Directives 
and modifies B.5 Items Not Included in Target Cost. 

1. Section B.3 TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE, 
paragraph (a) is modified as follows: 

(a) The target cost is increased $2,628,717 from $2,378,000,000 to $2,380,628,717 and 
target fee is increased $193,474, from $175,000,000 to $175,193,474. The total contract 
target cost and target fee are based on the contract completion date of September 30, 
2012. (The total proposed contract Target Cost and Target Fee shall not exceed the 
funding limits specified in Section B.2 - Cleanup Funding, on either an annual or total 
basis.) 

As a result of the settlement of B. 10 Material Differences, the balance of Department of 
Energy controlled contingency within target cost was $1 01,429. As a result of this 
modification, the remaining balance is now $0. 

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification 
agreed to herein as a complete equitable adjustment for the following items settled in accordance 
with contract Section 1.81 52.243-2 Changes-Cost Reimbursement, and Section B.10 Site 
Investigation and Conditions Affecting the Work (Changes to Target Cost and Fee), Table B. 1 
DOE directed new work (within the general scope of the contract) or new regulatory 
requirements, the Contractor hereby releases the Government from any and all liability under this 
contract for fiuther equitable adjustments attributable to such facts or circumstances giving rise 
to the proposal for adjustment. The total cost of the equitable adjustment is $2,730,146. 

Pension Deficiency Payment - Idaho Laborers Trust Fund - CWI letter CCN 304471 
dated August 23,2007 - $108,632 
Subsurface Disposal Area Fire Line - CWI letter CCN 305023 dated June 19,2007 - 
$2,252,514 
Implementation of Office of Environmental Management and Office of Civilian 
Radioactive Waste Management Memorandum of Agreement, Quality Assurance 
Requirements and Description (QARD), Revision 18 - CWI letter CCN 305094 dated 
June 29,2007 - $338,000 
Implementation of the National Security System Manual (DOE M 205.1-4), CWI 
letter CCN 304770, dated April 26,2007 - $3 1,000 

2. Section B.5 ITEMS NOT INCLUDED IN TARGET COST is modified as follows: 

The following items are not included in the Target Cost of this contract. These activities are not 
included in the EM Funding Profile in Section B.2 (as listed in Section C.ll).  Separate funding 
will be provided if DOE authorizes such activities. 

The Pit 9 Access Road Improvement will be performed in accordance with CH2M+WG 
Idaho, LLC's (CWI's) scope of work and cost estimate submittal dated August 28,2007, 
as B.5(p) "Other DOE Authorized Small Changes," (5) "Pit 9 Road." 
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B.5(n) "Other Contractor Support to DOE," (10) "Macromedia Flash Presentation," is 
moved to B.5(p) "Other DOE Authorized Small Changes," (4) "Macromedia Flash 
Presentation." 
B.5(n)(8) "Dosimetry" work to be performed per email dated October 22,2007, from T. 
H. Richins to J. S. Miller, Subject: FY07 RESL charges for Dosimetry. 
B.5(p)(6) "Preparation of Estimate - NE Central Utility Building" increased in 
accordance with R. E. Nagel email to W. L. Bauer, Subject: CUB - Request for Increase 
in CWI Cost Ceiling and Funding, dated November 2,2007. 
The additional $127,000 of work added to B.5(r) "INL Remote Handled Waste 
Consolidation Project (RWDP)" with this mod, to be performed per email dated 
September 8,2007, from W. L. Bauer to R. E. Nagel, Subject: RTP funding vs. FY Cost 
Issue. 
B.5(s) "Materials and Fuels Complex HEPA Filter Disposition" work to be performed 
per email dated October 22,2007, J. S. Miller to W. L. Bauer, Subject: HEPA Filters. 
B.5(t) "SDA Extended Operations (NE funded)" work completed in accordance with 
B.5(p)(3) "SDA Extended Operations" previously authorized. 
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A summary of the estimated cost and fixed fee for each activity is as follows: 

Activity 

(a) Waste disposal services that the 
contractor may provide to the INL 
contractor or other tenant 
contractors on a cost reimbursable 
basis such as hazardous waste 
disposal, low-level waste disposal 
post Subsurface Disposal Area 
(SDA) closure, and mixed low- 
level waste disposal. Such services 
include sampling, characterization, 
storage, treatment, packaging, 
transportation, administrative or 
technical support, and off-site 
disposal. 

(b) Three Mile Island (TMI) 11 
Independent Spent Fuel Storage 
Installation (ISFSI) operations and 
maintenance (T.M.02.01 .O I) 

(c) Fort St. Vrain ISFSI operations 
and maintenance (T.M.02.01 .OI) 

(d) Fuel receipts or transfers of 
non-EM owned Spent Nuclear Fuel 
(SNF), including: 

1 .  Transfers of Navy SNF to 
Naval Reactors Facility 
(NRF) 

2. Transfers of EBR I1 fuel 

3 .  Subsequent transfer out of 
CPP-666 of ATR SNF 
received after FY 2005 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

FY 05 FY06 FY07 

NIA NI A NIA 

Estimates for (b) 
$ 1,258,889 $ 4,198,512 and (c) are 

8 1.828 272.903 combined for ' 1 '  i FY07 $ 1,340,717 $4,471,415 

NIA $ 3,628,592 
NIA $ - 254.884 
NIA $ 3,883,476 

NIA I NI A 
NIA 

NIA NIA 

NIA NIA 
NIA NIA 
NIA NIA 

$12,953,6 14 
$ 953,386 
$13,907,000 

NIA 
NIA 
NI A 

NIA 
NIA 
NI A 

Total 

NI A 



I Activity 

(e) Receipts and unloading of 
Foreign Research Reactor (FRR) 
SNF casks, including shipping 
costs of FRR SNF from non-paying 
countries. (T.M.04.01.01) 

(f) Receipts and unloading of 
Domestic Research Reactor (DRR) 
SNF casks. (T.M.04.01.01) 

(g) Performing chemical analysis 
of transuranic waste samples for 
other EM and non-EM entities. 

DOE Carlsbad Support of TRU 
Waste Program 

(h) The Federal portion of any 
claim paid under Part B of the 
Energy Employees Occupational 
Illness Compensation Program Act 
(EEOICPA). 

Workers Compensation costs and 
, EEOICPA administrative costs, 

including tracking, reporfing, 
processing, and reviewing claim, 
are included in Tayet Cost. - 

(i) Disposal. or support for 
disposal, of transuranic waste, 
alpha-contaminated low-level 
waste and other waste stored in an 
above ground berm or in RCRA 
compliant storage buildings 
(known as Type 2 Modules) 
located at the Radioactive Waste 
Management Complex (RWMC). 
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Activity 

(1) Miscellaneous work requested 
of the ICP contractor via Purchase 
Orders (PO). 

(k) Contract pension and benefit 
costs incurred after September 30, 
2012. Contractor responsibilities 
for post-contract pension and 
benefit plans are defined in Section 

(1) Geographic Information System 
(GIs) work for the State of Idaho. 

Estimated Cost 
Fixed Fee 

Total CPFF 

(m) Support to SNFDSP Contract. 
(T.M.03.01.01) 

Estimated Cost 
Fixed Fee 

Total CPFF 

(n) Other Contractor Support to 
DOE: 

1. IT Support (T.L.01.01.01) 

2. Records Management 
Support (T.P.04.01.01) 

3. Direct Canister Study 
(T.M.03.01.04) 

4. CPP-651 (P. 1.06.03.01) 

5. ID Copier Support 
(T.L.01.01.01) 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 
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NIA 
NIA 
NIA 

$ NIA 
$ 10,000 

$ 95,000 
$ 6.992 
$ 101,992 

$ 189,898 
$ 13,976 
$ 203,874 
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1 FYI1 I FY12 I Total Activity 

6. Preparation of Estimate - 
NE Central Utility 
Building 

(q) SRS/ICP SNF Exchange 
Planning 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

FY05 

NIA 
N/A 
NIA 

NI A 
N/A 
NIA 

(r) INL Remote Handled Waste 
Consolidation Project (RWDP) 

(s) Materials and Fuels Complex 
HEPA Filter Disposition 

(t) SDA Extended Operations (NE 
funded) 

NIA 
N/A 
NIA 

NIA 
N/A 
NIA 

NIA 
N/A 
NIA 

$ 2,649,712 
$ 177,060 
$ 2,826,772 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed FCC 

Total CPFF 

FY06 

NIA 
N/A 
NIA 

NIA 
- NIA 
NIA 

Total Ektimated Cost 
Total Fee 

Total CPFF 

*Included in FY07 negotiations. 

FY07 

$ 18,000 
$ 0 
$ 18,000 

$ 269,875 
$ 19.863 
$ 289,738 

NIA 
N/A 
NIA 

NIA 
N/A 
NIA 

NIA 
N/A 
N/A 

$ 14,792,009 
% 903,754 
$ 15,695,763 

$ 2,208,385 
$ 153.068 
$ 2,361,453 

$ 81 1,274 
$ 59,710 
$ 870,984 

$ 12,000 
$ 0 
$ 12,000 

$ 25,154,608 
% 1,778,376 
$26,932,984 


